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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 446 Date: 28-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 811

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense fog in the AM to partly overcast in the PM

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.
- Met w/ District 4 surveyors/scanners Robert Dolan and Juan Barahona and decided to hold off on future
scanning surveys on the SAS bridge for the time being. The first priority is to scan the Hinge K pipe beams
as its critical for the rebar design of the end section of the YBITS bridges. It should be noted that the Hinge
K pipe beam protective covers were still over the end points to be surveyed.
- Began to calculate the theoretical northings, eastings, and elevations of the first cable strand using
submittals 1699R01, 2447R01, and 2564R00. Victor Altamirano and Jim Reid are also performing
independent calculations so that we can compare/check the numbers.

Attachment

The SAS bridge construction to date standing on CB19 looking west. ABF ironworkers adjusting the cables on the pulleys to hoist the
primary hauling system counterweight.
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The W-Line Hinge K pipe beam protective covers for corrosion are still
impeding access to survey the end.

ABF ironworkers preparing to hoist the primary hauling system
counterweight.
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